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Construction Update 

• Construction Contractor: IHC Construction Companies 
• Project Schedule: 

– Commence Construction  : September 27, 2017 
– Chemical Feed System Online  : June 1, 2018 
– Substantial Completion  : April 3, 2019  
– Final Completion   : May 3, 2019  

• Construction Contract    : $13,294,896 
• Approved Contract Change Orders : $7,954.43 
• Pending Contract Change Order : $10,102.25 
• Amount Billed to Date   : $9,957,376 
• Construction Percent Billed  :70 %  



Construction Update 

Current Construction Activity 

• North Anaerobic Digester 

• AD Control Building 

• Digested Sludge Tank 

• Fermenter 

• IR Pump Station 

• Chemical Storage Building 

• Blowers 

• Biological Aeration Tanks 

• Underground Piping 



Construction Update Topic #1 

• North Digester Paint Coating and Steel Inspections  
– Concern: 

• The third party review of the North digester included the internal coating and steel 
inspections. The preliminary report was completed 10.10.2018. The report provided 
some recommendations on the coating replacement and steel repairs.  

– Impacts: 
• Review third party recommendation determine scope that is included in the contract and 

new scope work to be completed by contractor 
• Contractor will provide estimates for any changes in scope 
• Overall project schedule will be reviewed 

– Solution: 
• Contractor is currently sand blasting the inside of the tank so all parties can see the 

needed repairs 
• Awaiting on sand blasting to determine what is included in the contract vs new scope 
• Awaiting on contractor to provide cost and schedule impacts   

– Council Action: 
• None  



Construction Update Topic #1  
• Photos of some preliminary concerns  

I-Beam holes in effluent box 

Piping Holes  

Coating Delamination and Failure  



Construction Update Topic #1  
• Photos of some preliminary concerns  

I-Beam holes in effluent box 

Deep Steel Pitting and Heavy Rust Build-up  



North Anaerobic Digester 
Removal of the roof on the digester; Scaffolding being assembled in tank   



North Anaerobic Digester 
• Has been drained and working on scaffolding installation 



Digesters 
• Stairs and Platforms  



Digester Stair Tower & Walkway 
• Sandblasting and  

final coating  



Upper Aeration Tanks 



Upper Aeration Tanks 
• Wall Core 



Upper Aeration Tanks 



Site Work  

Curbs and Sidewalks  



Sludge Storage Tank 



Sludge Storage Tank 
• Welding in the plate on floating cover 



Blower Building   
• Wiring of Motor Controls   



Site Page 

• Phosphorus Removal & Digester 
Improvements Project Page- 

– https://www.stcharlesil.gov/projects/2017-
phosphorus-removal-and-digester-improvements 
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